ID [Task Name Duration | Start Finish 2008 2009
Jan [ Feb ] Mar [ Apr May [ Jun I Jul [ Aug [ Sep T Oct [ Nov ] Dec Jan [ Feb | Mar [ Apr [ May [ Jun | Jul [ Aug [ Sep T Oct [ Nov [ Dec Jan
1 AD, BID & AWARD 85 days Tue 1/22/08 Mon 5/19/08 AD, BID & AWARD :
2 Advertise 0 days Tue 1/22/08 Tue 1/22/08 :
1/22 Advertise
3 Bid Period 4 wks Tue 1/22/08 Mon 2/18/08 Bid Period
1/2 2/18
4 Bid Consideration & Award 6 wks Tue 2/19/08 Mon 3/31/08 Bi sideration & Award
12N
5 Contract Execution 3 wks Tue 4/1/08 Mon 4/21/08 Contract Execution
4/ 4/21
6 Contract NTP 0 days Mon 4/21/08 Mon 4/21/08
Contract NTP
7 Mobilization 4 wks Tue 4/22/08 Mon 5/19/08 Mobilization
519
8 Begin Construction 0 days Mon 5/19/08 Mon 5/19/08 : :
Begin Constructio :
9 CONSTRUCTION 365 days Tue 5/20/08  Mon 10/12/09 CONSTRUCTION
10 Site Preparation & TESC Installation 3 wks Tue 5/20/08 Mon 6/9/08 Site P‘rep ration & TESC Installation
: 5/2 —
1 Build US 101 Detour 6 wks Tue 6/10/08 Mon 7/21/08 Build US 101 Detour
6/1 ]7/21
12 Access for Shaft Construction 3 wks Tue 6/17/08 Mon 7/7/08 Access fog Shaft Construction
7 AW
13 In-Water Work Window 2008 4.8 wks Tue 7/15/08 Fri 8/15/08 In-Water Work Window 2008
715 8/15
14 Move Traffic to Detour 0 days Mon 7/21/08 Mon 7/21/08
7/2 Move Traffic to Detour
15 Bridge Approaches & Structural Earth Walls 16 wks Tue 7/22/08  Mon 11/10/08 Bridge Approaches & Structural Earth Walls
20 4
16 Drainage for Bridge Approaches 16 wks Wed 7/30/08  Tue 11/18/08 - Drainage for Bridge Approaches
7130 A 111
17 Drill Shaft Foundations 5 wks Tue 7/8/08 Mon 8/11/08 Drill Shaft Foundations
A Y
18 Abutment & Pier Caps 4 wks Tue 8/12/08 Mon 9/8/08 Abutment & Pier Caps
vink W
19 Erect Girders 2 wks Tue 9/9/08 Mon 9/22/08 rect Girders
A Y o2
20 Deck Falsework 4 wks Tue 9/23/08  Mon 10/20/08 Deck Falsework
L W AU
21 Cast & Cure Diaphragms & Deck 4wks  Tue 10/21/08 Mon 11/17/08 Cast & Cure Digphragms & Deck
10/2 ‘ , 1117
22 Bridge Approach Slabs 2wks  Tue 11/18/08 Mon 12/1/08 Briidge Approach Slabs
1N D]mn
23 Bridge & Wall Barriers 3 wks Tue 12/2/08  Mon 12/22/08 Bridge & Wall Barriers :
12/ 12/22
AV ‘
24 Bridge Approach Paving 8wks  Tue 12/23/08 Mon 2/16/09 Bridge Approach Paving
wHgr - e
25 Drainage for Intersection 4wks  Tue 11/11/08 Mon 12/8/08 Drainage for Intersection ‘
111
26 Intersection & RC Wall 8 wks Tue 12/9/08 Mon 2/2/09
27 Move Traffic to New Bridge 0 days Mon 2/16/09 Mon 2/16/09 :
Move Traffic to New Bridge
28 Paving & Drainage South of Intersection 8 wks Tue 2/17/09 Mon 4/13/09 g & Drainage South of Intersection
‘ , an
29 HOOD CANAL BRIDGE CLOSURE 8.2 wks Fri 5/1/09 Fri 6/26/09 : HOOD CANAL BRIDGE CLOSURE
Sy A
30 Remove US 101 Detour & Old Embankment 16 wks Tue 4/14/09 Mon 8/3/09 : Remove US 101 Detour & Old
4N v]a/:;
31 Bioswales 8 wks Tue 5/26/09 Mon 7/20/09 Bioswales
7/20
32 In-Water Work Window 2009 4.6 wks Wed 7/15/09 Sat 8/15/09 In-Water Work Window 2009
7 8/15
33 Remove Existing Bridge 3 wks Wed 7/15/09 Tue 8/4/09 Renjove Existing Bridge
7N Yo
34 Planting & Revegetation 10 wks Tue 8/4/09  Mon 10/12/09 Planting & Revegetation
8/1}‘ W 1012
35 Clean-up & Contingency 10 wks Tue 8/4/09  Mon 10/12/09 Clean-up & Contingency
LY N V- 1012
36 |CONSTRUCTION COMPLETE Odays Mon 10/12/09  Mon 10/12/09
101 CONSTRUCTION COMPLETE
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